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June 9, 2010 
 
Chip Humphrey 
Eric Blischke 
U.S. Environmental Protection Agency, Region 10 
805 SW Broadway, Suite 500 
Portland, OR 97205 
 
Re:   Lower Willamette River, Portland Harbor Superfund Site 
 USEPA Docket No: CERCLA-10-2001-0240 
 Monthly Progress Report for May 2010 

Dear Mssrs. Humphrey and Blischke: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1.  ACTIONS TAKEN IN MAY 2010 

 A QEAFate model calibration check-in with the LWG, EPA, and DEQ was held on May 4, 2010. 
 The LWG’s response to EPA’s April 23 performance standards for confined disposal facilities for 

Portland Harbor was provided to EPA on May 5, 2010. 
 The LWG’s response to EPA’s April 21 PRG comments was provided to EPA on May 5, 2010. 
 An updated schematic Feasibility Study (FS) schedule was provided to EPA on May 12, 2010. 
 A list of topics for the LWG and EPA Endangered Species Act (ESA) mitigation framework 

meeting was provided to EPA on May 19, 2010. 
 A correction to the focused PRG table was provided to EPA on May 20, 2010. 
 A mitigation framework meeting with the LWG, EPA, and NOAA was held on May 20, 2010. 
 The draft list of topics for the alternatives screening check-in planning meeting was provided to 

EPA on May 26, 2010. 
 The LWG’s initial responses to EPA’s May 18 fate model comments were provided to EPA on 

May 26, 2010.  
 The background for the meeting to discuss ESA compliance was provided to EPA on May 26, 

2010.  
 

Deliverables Approved by EPA 

None. 
 
Deliverables Submitted to EPA 

None. 
 
Comments/Documents Provided by EPA 

May 18, 2010: EPA comments on QEAFate modeling presentation.  
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2.  PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

As noted in last month’s progress report, ongoing discussions on the PRGs and CDF performance 
standards have caused delays to the start of the draft FS.  Last month we estimated that ongoing 
discussions have caused delays such that we were projecting at that time the alternatives screening check 
would take place in late September or early October 2010 and the draft FS would be submitted in April 
2011.  The PRGs and CDF performance issues were resolved in May 2010, which did not cause any 
further delays to this estimated schedule.  The chemical fate modeling “check-in” occurred in the 
timeframe anticipated (May 4, 2010).  Under the check-in process we described to EPA, the model 
calibration must be approved by mid-May to keep on the overall FS schedule noted above.  However, 
EPA provided comments on the model May 18, 2010, indicating that an additional meeting was needed 
and additional submittals were requested.  LWG verbally informed EPA that this would cause an 
additional schedule delay of, at a minimum, one month.  Consequently, we currently project that the 
alternatives screening check in will now take place in the first half of November 2010 and the draft FS 
will be submitted in May 2011.  It is important to note that if the model issues cannot be resolved by mid-
June 2010, the schedule will be extended further. 

Also, we have previously noted that the habitat mitigation framework needed to be completed in April 
2010 to keep on schedule.  As described in the last progress report, a meeting with NOAA to finalize the 
habitat mitigation framework was expected in late May 2010 and actually took place on May 20, 2010.  
The need for an additional meeting was identified at that time, and another meeting is currently scheduled 
for June 22, 2010.  Given the slippage in the modeling discussions as discussed above, these delays in 
finalization of the habitat mitigation framework are currently not causing any additional schedule delays.  
However, if the modeling issues are resolved in June 2010 and the habitat mitigation framework issues 
are not, the habitat issues could cause further delay to the schedule.    

3.  RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

None.   

4.  SCHEDULE FOR THE NEXT FOUR MONTHS  

Work covered by the ASOC that is potentially planned for June, July, August, and September 2010 
includes the following: 

 June 7, 2010: Alternatives Screening Check-in Planning Meeting  
 June 8, 2010: Modeling Working Session 
 June 22, 2010: Mitigation Matrix Meeting 
 Late June 2010: Provide Information on Check-in Process and Schedule to EPA 
 

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal 
in upcoming months are listed in Table 1 – Status of Active LWG Deliverables – Portland Harbor RI/FS.  
This table has been reformatted from previously submitted versions to only include pending and recently 
submitted deliverables for which EPA comments or approvals are required.  Table 2 – Status of LWG 
Deliverables – Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent 
to the former Table 1 provided in previous progress reports.   

5.  DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on a number of documents that have been submitted 
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2.  The LWG requests EPA 
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provide document approvals for these submittals to verify that the terms of the ASOC are being met and 
issues are resolved to maintain progress on the RI/FS.  Also, the LWG believes that many of the 
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and 
requests that EPA review the list and confirm that these documents are indeed not needed.   

If you have any questions, please give me a call at (503) 670-1108. 

Sincerely, 

 

Jennifer Woronets 
LWG Administrative Project Coordinator 

Copies: Jim Anderson, ODEQ (email only) 
Matt McClincy, ODEQ (email only) 
Kristine Koch, EPA (email only) 
Rob Neely, NOAA (email only) 
Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
Julie Weis, Confederated Tribes of Siletz (email only) 
Audie Huber, Confederated Tribes of Umatilla (email only) 
J D Williams, Confederated Tribes of Umatilla (email only) 
Michael Karnosh, Grand Ronde (email only) 
Lisa Bluelake, Grand Ronde (email only) 
Erin Madden, Nez Perce Tribe (email only) 
Sheila Fleming, Ridolfi (email only) 
Jennifer Peers, Stratus Consulting (email only) 
LWG Management  
LWG Repository 
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Table 1.  Status of Active LWG Deliverables - Portland Harbor RI/FS 
 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

None    

 
 

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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Table 2.  Status of LWG Deliverables - Portland Harbor RI/FS 
 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA Comments 

Target Date 

Round 1       
Compilation of Information 
for Sources Between RM 11 
and 11.6 East Bank of 
Portland Harbor 

November 2007 Submitted to EPA and DEQ 
11/21/2007.  Need written 
response from DEQ and EPA that 
upland sources are under 
investigation consistent with the 
Road to the ROD. 

  

Round 2 Biota       
Revised Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate Tissue 

11/23/2005 Submitted 11/23/2005; approved 
with conditions on 12/6/2005; a 
final QAPP addendum is required 

12/8/2005 

Final Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate Tissue 

TBD On 2/9/2006, the LWG submitted 
a response to EPA's comments on 
the 11/23/2005 version of the 
QAPP addendum.  The LWG has 
not heard back from EPA on that 
response.  The LWG believes that 
a final QAPP in not required. 
Need EPA agreement that this 
final QAPP is not required. 

  

Hydro/Sed Modeling     
Phase 2 Hydrodynamic Re-
calibration Report 

May 2009 Submitted 5/7/2009; EPA 
comments received 7/22/2009 

  

Groundwater Pathway     
Draft Round 2 Groundwater 
Pathway Assessment 
Sampling and Analysis Plan 

4/22/2005 Submitted 4/22/2005; EPA 
comments received 6/3/2005 

  

Round 2 Groundwater 
Pathway Assessment 
Sampling and Analysis Plan 
- Response to EPA 
Comments 

TBD Outstanding issues to be 
addressed in GW Appendix to 
Draft RI Report. 
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Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

Revised Round 2 
Groundwater Pathway 
Assessment Sampling and 
Analysis Plan (including 
Appendix A - Site 
Summaries and Appendix B 
- Pilot Study Data Report) 

TBD Outstanding issues to be 
addressed in GW Appendix to 
Draft RI Report. 

  

Round 2 FSP for Sampling 
of Shoreline Seeps at 
Human Use Beaches 

4/29/2005 Submitted 4/29/2005; EPA 
comments received 6/10/2005 

  

Revised Round 2 FSP for 
Sampling of Shoreline Seeps 
at Human Use Beaches 

No longer needed The only seep determined to pose 
a potentially complete exposure 
pathway is discharge from Outfall 
22B.  The existing data from 
Outfall 22B include the upland 
COIs and meet the data quality 
requirements for risk evaluation 
(Category 1/QA2).  Based on the 
Round 2 Report evaluations, no 
additional seep data are needed.  
Therefore, this FSP is no longer 
needed. 

  

Revised Round 2 
Groundwater Pathway 
Assessment SAP Attachment 
2: Transition Zone Water 
FSP 

3/27/2006 Redline version submitted 
3/27/2006; EPA needs to provide 
final approval of this FSP. This 
revised FSP was prepared and 
submitted after the associated 
field work was completed.  

4/28/2006 

Revised Round 2 
Groundwater Pathway 
Assessment SAP Attachment 
3: Supplement to QAPP 
Addendum 3 

10/7/2005 Submitted 10/7/2005: Conditional 
approval of proposed changes to 
the QAPP addendum received 
from EPA on 9/30/2005. EPA 
needs to provide final approval of 
this QAPP. Approval to conduct 
sampling was provided by EPA 
on 9/30/2005. 
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Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

Revised Transition-Zone 
Water FSP Addendum 1 
Sampling Plans for 
ExxonMobil, Siltronic, 
Gasco, and Arkema  

3/27/2006 Submitted 3/27/2006. EPA needs 
to provide final approval of this 
FSP. Approval to conduct 
sampling was provided by EPA 
on 9/30/2005. This revised FSP 
was prepared and submitted after 
the associated field work was 
completed.  

  

Revised Transition-Zone 
Water FSP Addendum 2 

3/27/2006 Submitted 3/27/2006. EPA needs 
to provide final approval of this 
FSP. Approval to conduct 
sampling was provided by EPA 
on 10/13/2005. This revised FSP 
was prepared and submitted after 
the associated field work was 
completed.  

  

Natural Attenuation       
Step 2 Natural Attenuation 
Evaluation Report 

No longer needed     

Tech Memos       
Revised TRV Selection 
TM 

10/23/2004 Submitted; EPA comments 
received 3/18/2005. On 
6/10/2005, EPA directed the 
LWG to submit the final TRV 
Selection TM with the PRE. The 
final TRV Selection TM was 
submitted as an appendix to the 
9/9/2005 PRE. 

  

Second Revision 
Preliminary Risk 
Evaluation Approach TM 

1/7/2005 Submitted; EPA comments 
received 3/4/2005. On 6/10/2005, 
EPA directed the LWG to submit 
the final PRE approach TM with 
the PRE. The final PRE Approach 
was submitted as an appendix to 
the 9/9/2005 PRE. 

  

Comprehensive ERA 
Approach TM 

6/27/2004 Submitted; EPA comments 
received 10/1/2004 
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Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

Revised Comprehensive 
ERA Approach TM 

TBD In a 1/11/2006 meeting with EPA, 
the LWG proposed deleting this 
deliverable.  The LWG has not 
heard back from EPA on this 
proposal. Need EPA agreement 
that this deliverable is no longer 
needed. 

  

Process for Derivation of 
PRGs TM 

1/20/2005 Submitted; EPA comments 
received 6/30/2006; a revised tech 
memo is not required. 

3/21/2005 

Draft Approach to 
Determining Background 
for the Portland Harbor 
Superfund Site 

3/3/2006 Submitted 3/3/2006; EPA 
comments received 6/5/2006; 
revised tech memo required. 

5/2/2006 

Revised Approach to 
Determining Background 
for the Portland Harbor 
Superfund Site 

7/20/2006 The revised approach to 
determining background for the 
Portland Harbor Superfund Site 
will be provided in the Draft RI 
Report 

  

Process for Delineating the 
Extent of Contamination 
Upstream and Downstream 
of the ISA 

  

The approach for Delineating the 
Extent of Contamination 
Upstream and Downstream of the 
ISA will be provided in the Draft 
RI Report 

  

COPC Selection Interim 
Deliverable  

~1/23/2006 In a 1/11/2006 meeting with EPA, 
the LWG proposed deleting this 
deliverable.  The LWG has not 
heard back from EPA on this 
proposal. Need EPA agreement 
that this deliverable is no longer 
needed. 

  

ECOLOGICAL RISK ASSESSMENT     
Ecological Preliminary 
Risk Evaluation (PRE) 

9/9/2005 Submitted 9/9/2005; EPA 
comments received 4/28/2006, a 
revised PRE is not required 

11/8/2005 
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Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

Round 2 Benthic Assessment 
Interpretation Report 

3/17/2006 Submitted 3/17/2006; EPA 
comments received 7/6/2006 

5/16/2006 

Food Web Modeling Report: 
Evaluating Trophic Trace 
and the Arnot and Gobas 
Models for Application to 
the Portland Harbor 
Superfund Site 

11/4/2005 Submitted 11/4/2005; EPA 
comments received 3/10/2006 

1/3/2006 

Revised Ecological Water 
Screening Levels 

5/26/2006 Submitted 5/25/2006; directive 
EPA comments received 
9/15/2006, and a correction to the 
xylene AWQC on 9/27/06.  
Additional revisions were 
submitted on 10/13/2006. 

7/9/2006 

Feasibility Study       
Literature Survey of 
Treatability Studies 

October 2007 Submitted 10/31/2007.  EPA 
comments received 2/15/08. A 
revised deliverable is not 
required, EPA comments 
indicated that they should be 
addressed in the FS. 

Jan-08 

Round 3B (FS) Side-scan 
Sonar Data Report 

September 2008 Submitted 5/18/2009   

Treatment Technologies 
Screening Table 

Early May 2009 Submitted 6/5/2009; EPA 
comments received 7/9/2009 

7/6/2009 

Screening of Disposal 
Facilities for the Feasibility 
Study Memorandum 

Mid May 2009 Submitted 6/18/2009; EPA 
comments received 7/10/2009 

7/2/2009 

Early Preliminary 
Remediation Goals (PRGs) 

Late March 2009 Submitted 3/27/2009   

General Field/Data/RI Reporting     
Validated Analytical Results 90 days following 

completion of 
each sampling 
activity 

    



 
 

 

AQ10-06 Page 10

Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

Comprehensive Round 2 
Site Characterization 
Summary and Data Gaps 
Analysis Report 

2/21/2007 Submitted 2/21/2007. EPA 
comments on Sections 1-9 and 
Appendices A, B, C, D, F, and G 
received 1/15/08; comments on 
Section 10 received 3/20/08; 
comments on Section 11 received 
5/16/08; comments on Appendix 
E received 8/8/08.  This 
document was never intended to 
be revised or approved by EPA; 
comments will be addressed in 
the Draft RI Report. 

  

Draft Sediment Mobility 
Testing Data Report  

August 2009 Submitted 8/11/2009 EPA comments not 
anticipated 

Draft Baseline Ecological 
Risk Assessment Report 

Early September 
2009 

Submitted 9/2/2009 
Preliminary EPA comments 
received 12/23/09. 

11/2/2009 

Draft Baseline Human 
Health Risk Assessment 
Report 

Late September 
2009 

Submitted 9/23/2009 
Preliminary EPA comments 
received 12/23/09. 

11/23/2009 

Draft Remedial 
Investigation Report 

Late October 
2009 

Submitted 10/27/2009 12/27/2009 

Benthic Toxicity Reanalysis 
Technical Memorandum 

Mid November
2009 

Submitted 11/13/2009 01/13/2009 

Supporting Electronic 
Information for Draft 
Benthic BERA  

November
2009 

Submitted 11/19/2009 01/19/2010 

STORMWATER       
Stormwater Loading Check-
in Materials 

2/1/2009 Submitted 2/18/2009; EPA 
comments received 5/6/2009 

  

Revised Stormwater 
Loading Calculation 
Methods 

April 
2010 

Submitted 04/30/2010 6/30/2010 

SEDIMENT       
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Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

Round 3B Field Sampling 
Plan:  Sediment Sampling 
and Benthic Toxicity Testing 

  

Submitted 5/4/2007; EPA 
comments received 7/25/07. 
Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & 
Bioassay Testing FSP. 

  

Upriver and Multnomah 
Channel Sediment 
Evaluation and Field 
Sampling Plan Technical 
Approach 

  

Submitted 5/25/2007; EPA 
comments received 10/11/07. 
Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & 
Bioassay Testing FSP. 

  

Draft Round 3B Surface and 
Core Sediment FSP 
Preliminary Technical 
Memorandum 

  

Submitted 5/25/2007; EPA 
comments received 8/9/07. 
Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & 
Bioassay Testing FSP. 

  

Draft Round 3B Erosion 
Core Sediment FSP 
Technical Memorandum 

August 2007 Submitted 8/29/07; EPA 
comments received 10/11/07. 
Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & 
Bioassay Testing FSP. 

  

Round 3B QAPP Addendum 
10 for Sediment Sampling 

November 2007 Submitted 12/17/2007. Need EPA 
approval of this QAPP 
Addendum. 

  

FATE & TRANSPORT  
Draft Chemical Fate & 
Transport Model 
Development and Data 
Gaps Identification Report 

July 2007 Submitted 7/20/2007; EPA 
comments received 10/15/07. 
LWG response to comments 
submitted 1/8/2008. 

  

F&T Surface Sediment FSP 
– Addendum to 3B Sediment 
FSP  

December 2007 Submitted 12/10/2007; EPA 
comments received 1/2/08.  
1/16/08 LWG agreed with EPA 
not to perform the sampling. 
Need EPA agreement that this 
deliverable is no longer needed. 

  

Draft Bioaccumulation 
Modeling Report 

  Submitted 7/27/2009   
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Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

CULTURAL RESOURCES     
Draft Cultural Resource 
Survey Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA 
comments not time-
critical at this point in 
the project 

 
Notes: 

1 - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            
Only deliverables due within the next four months are shown.  
            
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 

 


